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STATUS REPORT (APRIL 2007 - JUNE 2007)

Pursuant to your Board's September 26, 2006 instruction, this is our Third Quarterly
Status Report regarding the implementation of Camp Redesign, which covers primarily
April through June 2007. Consistent with our previous reports, the context for camp
redesign implementation continues to be on five Child Welfare League of America
program audit recommendations, a commitment to implementing Evidence-Based
Practices (EBP) throughout probation operations Uuvenile halls, juvenile camps, and
adult and juvenile field offices), and most recently, a focus on the United States
Department of Justice (DOJ) review of camp operations.

This report provides an update on 1) the DOJ's review of our camp operations; 2) our
12-point camp redesign implementation strategy; and 3) our accomplishment of camp
redesign goals.

/. DEPARTMENT OF JUSTICE REVIEW OF CAMP OPERA TIONS

In early March, 2007, the DOJ completed its investigation of nine of our camps (six
Challenger camps and Camps Holton, Kilpatrick, and Scott) in which DOJ generally
focused on the following seven areas:

• Youth-on-youth violence and harm;

• Youth self-harm;

• Staff-on-youth violence and harm;

• Separation of camp juveniles by risk/needs;

• Use of the Special Housing Unit (SHU);

• Behavior management system; and

• Records management and administration.
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Relative to the information provided to your Board's Justice Deputies on March 7, 2007,
regarding our initial response to DOJ findings, the Department has already
accomplished a major initiative - the establishment of a Camp Assessment Unit to
ensure that low-risk-of-recidivism/low-criminogenic-need youth are not placed in camps
with medium or high-risk juveniles. In addition, the Department continues:

• Reviewing and revising all Residential Treatment Services Bureau (RTSB)
policies and procedures and compiling them in a new RTSB policies and
procedures manual that will also be published on ProbNet, the Department's
internal web site.

• Training all camp staff in the following areas: suicide prevention, safe crisis
management, and child abuse reporting.

• Revising the existing behavioral management system, the Merit Ladder, to
emphasize research- and strength-based rather than punitive approaches to
changing youth conduct.

• Training camp staff in Evidence-Based Principles, Core Correctional Practices
(CCP), and Motivational Interviewing (MI) designed to replace custodial with
"change agent" staff attitudes and to provide staff with the relationa! and
responsive skills that research shows will lead to a reduction in staff-on-youth
violence and harm.

• Preparing to deliver cognitive-restructuring training, Thinking for a Change (T4C),
to male youth in camps, and Girls Moving On (GMO) to female youth. Research
demonstrates these will reduce criminogenic needs and youth-on-youth and
youth-on-staff violence and harm.

• Preparing to deliver 38 modules of the Ufe Excelerator - Assessment of
Personal Skills (LEAPS) curriculum to youth in camps which provide social and
emotional skills training that addresses criminogenic needs.

II. CAMP REDESIGN IMPLEMENTA TION STRA TEGY

As indicated in previous reports, the Department's three Camp Redesign goals are:

1. Improve and maintain the physical and emotional safety and security of youth
and staff in juvenile camps.

2. Accomplish positive behavioral change in juvenile delinquents at camp through
ESP.

3. Prepare juvenile delinquents at camp for successful reintegration into the
community.
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The Department has also developed the following 12-point Camp Redesign strategy to
accomplish the preceding three goals in the eight camps that are part of Phase 1
implementation.

1. Los Angeles Risk and Resiliency Check-Up (LA RR C)
Assessments - The Probation Department engaged a consultant to look at a
large, random sample of LARRC assessments to assist the Department in
developing (a) "cut scores" for identifying low, medium, high, and extremely high­
risk juvenile delinquents and (b) criminogenic need domains to be addressed in
juvenile case plans. The results are being used in the development of an
automated case plan that will be part of the Probation Case Management System
(PCMS), which is scheduled for initial implementation in February 2008.

2. Camp Assessment Unit - The Department implemented a Camp Assessment
Unit at Barry J. Nidorf Juvenile Hall in April 2007, which includes multidisciplinary
staff from the Probation Department, Department of Mental Health (DMH), and
the Los Angeles Office of Education (LACOE) who are responsible for:

• Working closely with the Department's Out-of-Home Screening Unit to
ensure that low-risk juvenile delinquents are placed in the community
rather than in camps and that they and their families are provided
treatment services.

• Conducting additional mental health screening and assessment of
medium and high-risk juvenile delinquents identified as having mental
health issues.

• Conducting additional psychoeducational screening and assessment of
medium and high-risk juvenile delinquents identified as having learning
disabilities and/or other educational issues.

3. RTSB Training Academy - The Department has established a new 144-hour
RTSB Training Academy core curriculum to be attended by all new DPOs
assigned to camps. The first academy class of 23 staff began on
December 11, 2006, and graduated on January 5, 2007. Since then, 21
.additional staff have graduated. Additional academy classes will resume after
the Department's Training and Learning Development Services (TLDS) and
RTSS staff have completed training juvenile probation staff in PCMS, which is
scheduled to occur from August through October 2007.

4. E.SP Staff Skills Training - During the past three months, The Resources
Company {TRC} consultants and 21 RTSB trainers have trained more than 250
camp staff from Challenger and Scott/Scudder in the following ESP-related skills
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• ESP Principles: a 2-hour introduction to key ESP principles (Le., risk of
recidivism, criminogenic needs, responsivity factors, program dosage,
fidelity assessment, and performance measurement)

• Core Correctional Practices: a 19-hour training in the effective use of
authority, appropriate modeling and reinforcement, problem solving, and
quality of interpersonal relationships

• Motivational Interviewing: a 19-hour training in effective communication
with juvenile delinquents

All remaining RTSB staff are scheduled to complete the above EBP staff skills
training by the end of 2007. In addition, as a requirement for working at our
camps, TRC has also developed an 8-hour course in Core Correctional Practices
for all persons providing educational, human, and support services in
camps - this includes Probation night staff, LACOE teachers, CBO service
providers, and Faith-Based Organization (FBO) volunteers. This training is being
provided by early July 2007.

5. EBP Interventions - The Department is working with TRC to implement and
establish EBP training programs for the following six EPB interventions:

• Making Changes: a 12-hour motivational curriculum that would be
administered to all youth in the first 15 days of their stay in camp to
determine their readiness for ESP treatments.

• Girls Moving On: a 50 to 60-hour cognitive restructuring curriculum that
will be delivered in small group sessions to all girls in Camps Scott and
Scudder which started on June 18. Girls Moving On has been
demonstrated to reduce criminogenic needs and youth-an-youth and
youth-an-staff violence and harm.

• Thinking for a Change: a 44-hour cognitive restructuring curriculum that
will be delivered in small group sessions to youth in Camp Scobee starting
on June 25th and, eventually, to boys in 16 juvenile camps. Thinking for a
Change has been demonstrated to reduce criminogenic needs and youth­
on-youth and youth-on-staff violence and harm.

• Aggression Replacement Training (ART): a 30-hour cognitive­
behavioral skills training curriculum that will be delivered in small group
sessions to high-risk juveniles at Challenger camps beginning on
September 10. Aggression Replacement Training has been demonstrated
to reduce criminogenic needs and youth-an-youth and youth-an-staff
violence and harm stemming from poor anger management skills.
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• Substance Abuse Treatment (SA T): The Department, with TRC's
technical assistance, is currently evaluating three substance abuse
treatment curricula for use in all juvenile camps. A choice should be made
in early July, with the training of RTSS and TLDS staff to occur this
summer, and training of all camp OPOs to occur during the course of
FY 2007-08

• Advancing Skill Sets and Interaction Styles of the Security & Support
Team (ASSISST): a 24-hour curriculum to teach all camp supervisors
how to provide on-the-job training in cognitive-behavior principles and
applications to non-clinical staff under their direct supervision in order to
enhance their abilities to interact effectively with youth in camp.

With the exception of ASSISST, for each of the above ESP interventions, the
Department is-selecting approximately 16 camp staff from Probation and DMH to
be trained as small group facilitators that will, under direct supervision of the
external trainers, begin running 1-2 groups in their respective camps as soon as
they complete an initial week of training. Ideally, each group will be facilitated by
a OPO and a DMH clinician. These facilitators will be videotaped once or twice
in their groups, so that the ESP intervention trainers can observe and critique
their facilitation techniques and then provide a second week of training and
coaching in the facilitation of their respective ESP intervention. At the conclusion
of the initial run of groups, the ESP intervention trainers will recommend 4-6
facilitators to be selected and further taught how to train other camp staff in their
respective ESP interventions.

6. Gender-Specific Camps - On January 21, 2007, the Department reopened
Camp Scudder, one of two gender-specific camps for girls. The other gender­
specific camp is Camp Scott. All Camp Scudder staff completed the 144-hour
RTSB Academy training curriculum and a 72-hour gender-specific curriculum
before the camp reopened. Camp Scott staff attended as much of the latter
training as possible while still operating that camp. The gender-specific training
was also offered and provided to OMH, Department of Health Services-Juvenile
Court Health Services, LACOE and CBO representatives that work at Camp
Scott. In May, TRC consultants trained 16 Scott/Scudder Probation and DMH
staff in EBP Principles, CCP, and MI and provided the first half of an 80-hour
training in GMO, a cognitive restructuring curriculum that addresses five of the
top eight criminogenic needs of juvenile girls. The second half of the training is
scheduled for August. During the week of June 18, GMO facilitators began
running nine GMO small groups in the two camps.



Each Supervisor
June 21, 2007
Page 6 of 11

7. Challenger Memorial Youth Center (CMYC) Camps - The six CMYC camps
are currently in the process of being reprogrammed to handle medium and high­
risk juvenile delinquents with significant mental health issues. This means that:

• CMYC camps will focus on addressing the criminogenic needs of medium
and high-risk juvenile delinquents rather than simply detaining juveniles in
camps due to their history of Welfare and Institutions Code 707(B), Violent
Offenses.

• Three CMYC camps (Resnik, Smith and Scobee) will be used to house
and school high-risk juvenile delinquents that need very close supervision
and specific EBP interventions to address their responsivity issues. The
three other CMYC camps (Camps Jarvis, McNair, and Onizuka) will be
used to house and school medium and high-risk juveniles.

• CMYC staff will utilize classrooms and trailers to provide specific ESP
interventions in small groups of 8 to 10 juveniles based on criminogenic
needs identified with the LARRC and documented in juvenile case plans.

RTSB received funding for three trailers (one each at CMYC and Camps
Rockey and Scudder) to provide additional living spaces for camp staff.
This will enable these camps to free up existing living quarters for
conversion to program space for ESP small groups and other treatments.
We are working with CAO and Department of Public Works staff to
expedite the clearances needed for construction, and to connect the
trailers to electrical, water, and sewer utilities at the three locations.

In May, TRC consultants trained 16 CMYC staff from Probation and DMH in the
first half of an 80-hour training in T4C, a cognitive restructuring curriculum that
addresses five of the top eight criminogenic needs of juvenile boys. The second
half of the training is scheduled for August. Thinking for a Change facilitators will
begin running eight T4C small groups at Camp Scobee scheduled to reopen
during the week of June 25.

Challenger Memorial Youth Center camps will also reestablish Case
Management Teams consisting of a DPO II and a DPO I (augmented by DMH
and LACOE staff on an as-needed basis) to (a) update LARRC, mental health,
and/or educational assessments; (b) develop and update juvenile case plans;
(c) deal with cases of severe conduct disorder; and (d) facilitate aftercare
planning and transition of juveniles back to their communities.



Each Supervisor
June 21, 2007
Page 7 of 11

8. Behavior Management System - In early February 2007, TRC arranged for the
Assistant Director and the Chief Psychologist of the Ramsey County Community
Corrections Agency to visit the CMYC camps and to describe their experiences
in implementing the Personal Effort and Responsibility System (PEARS) at Boys
Totem Town, a residential treatment camp in St. Paul. The goal of PEARS is to
move the juveniles through the cycle of change, so that they are prepared to lead
successful lives once they are returned to the community. It aligns camp
interventions and programs with the requirements of each of the five stages of
behavioral change - pre-contemplation, contemplation, preparation, action and
maintenance - and provides staff the necessary skills and tools required to assist
the juveniles in moving through this rehabilitative process.

RTSB is developing a new Behavior Management System to be implemented at
all 18 camps by the end of this calendar year which will:

• Establish a scorecard protocol for supporting appropriate, pro-social
juvenile behavior and holding youth accountable for anti-social behavior;

• Help youth internalize positive social controls;

o Restructure a youth's internal reward and incentive system from a focus
on just material objective to pro-social human relational goals; and

• Develop and implement behavior modification stores by
September 7, 2007.

9. Life Excelerator- Assessment of Personal Skills - In March, the Department
began implementing 38 modules of the LEAPS curriculum in all camps. Each
module provides a one-hour training of youth in a specific social and emotional
skill in one of the following categories:

• Friends

• School rules

• Stress and anxiety

• Respecting self and others

• Anger and emotional management

• Communication and presentation

• Managing time and attention

o Social life.

The Department intends to teach the same LEAPS module in all camps on any
given day.
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10. Program Evaluation - The Department's Quality Assurance Services (QAS)
Bureau has assigned one of its two existing Program Evaluation Omce (PEO)
teams (5 staff) to RTSB to help camp staff at Scott/Scudder and the Challenger
camps revise and document workflow, protocols, and indicators in the following
areas:

• Screening of youth to determine if camp is appropriate for them

• Assessments from Probation, DMH, and LACOE staff functioning as
multidisciplinary teams (MOTs)

• Camp assignment based on risk scores and responsivity factors

• Orientation of youth to camp rules and procedures as well as pre-program
assessments (latter to occur within the first 15 days in camp)

• Internal classification of youth to specific living units

• Initial case planning within the first 30 days in camp

• Pre-testing for any EBP treatments

• Service delivery: EBP interventions, educational services, health and,
mental health services, and other activities

o Case management to review each youth's progress in camp

• Behavior management

• Post-testing for any EBP treatments

• Reassessment and case plan updates for aftercare.

All five PEO staff have prior camp experience that will enable them to provide
value-added technical assistance in the above areas. They will also then be well
positioned to conduct fidelity assessments and other types of program evaluation
in the camps.

11. Juvenile Court - The Department has worked very closely with the Juvenile
Court on development of Camp Redesign strategies. The Resources Company
and Department management have trained virtually all 27 Juvenile Court
delinquency judges in EBP principles and briefed them on Camp Redesign
strategies. The Juvenile Court delinquency judges continue to appear to be very
supportive of our Camp Redesign strategies, however, they are more interested
in effective implementation of the strategies. They have indicated their
willingness to support 5-6 month camp orders for medium-risk juvenile
delinquents and 11-12 month camp orders for high-risk youth once the ESP staff
skills training has been completed and the EBP interventions are in place in the
eight Phase 1 camps.
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12. Collaboration Efforts - Following up on its November 2006 Community
Corrections Collaborative Conference, the Department is reaching out to other
public agencies, CBOs, and FBOs to include them in EBP implementation, such
as:

• Camp Glenn Rockey: Collaboration with DMH staff to implement a
$1.5 million grant under the Mentally III Offender Crime Reduction
(MIOCR) grant program. The purpose of the MIOCR grant is to help
improve mental health assessment, ESP intervention, and aftercare
treatment of juveniles ordered to camp. Camp Rockey has been
designated as a second location to provide enhanced mental health
support services. Currently, only the Challenger camps provide 24-hour
medical coverage for youth taking psychotropic medications and/or in
need of mental health services. On June 12, 2007, as part of the
FY 2007-08 State Budget process, MIOCR funding was eliminated from
the State Budget. However, as with any other proposed funding
reduction, there is a potential for restoration of the funds as part of the
Final State Budget negotiations.

• Camps Joseph Scott & Kenyon Scudder. Inclusion of representatives
from the Girls Collaborative on the steering committee and subcommittees
that are reviewing and refining camp programs to ensure that they are
evidence-based and consistent with Camp Redesign strategies.

• Camp David Gonzales: Implementation of an enhanced educationl
transition services program to provide (a) a model Individual Learning Plan
(ILP) for each juvenile that includes education and/or vocational training
both in camp and during transition back into the community and (b)
instructional model(s) for teaching homework, tutoring, counseling, etc.,
that address the responsivity factors of juveniles in camp.
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III. ACCOMPLISHMENT OF CAMP REDESIGN GOALS

In the First Quarter Report, the Department identified seven specific goals associated
with Camp Redesign. The "scorecard" below indicates where the Department stands in
achieving these goals.

Camp Redesign Goal
Goal Status

Fully implementing a staff-to-minors ratio of 1:8 at

As of May 31, CMYC camps have 310 of
those CMYC camps which house the more high-risk

335 camp staff on board. RTSB is currently
offenders.

recruiting/hiring the remaining cam p staff.

Completing development and approval of the ESP

The Resources Company (TRC) has updated
Comprehensive Action Plan resulting in 1) an ESP

the ESP Comprehensive Action Plan to reflect
framework for resource allocation and future training

the Board's March 13th approval of additional
of the Department's operations staff and 2) an

personnel items. The Department is getting
integrated continuum of assessment, supervision,

ready to begin a planning process to develop
treatment and other services to juvenile delinquents.

strategies and action plans to sustain ESP
implementation in 2008 through 2010.

Refining and integrating Camp Redesign and Camp

The Department has finalized and is now
to Community Transition Program (CCTP)

implementing its Camp Redesign strategy.
strategies, interventions and services in accordance

TRC will now begin to assist the Department
with ESP principles.

with integration of Camp Redesign, CCTP,
and juvenile field strategies and programs.

Implementing ESP staff training, interventions, and

The Department and TRC began EBP staff
services at the two gender-specific camps for girls

skills in April and ESP interventions training in
(Scott and Scudder).

May. Training of Scott/Scudder staff will
continue periodically throughout the rest of2007. Moving On for Girls and LEAPS smallgroup interventions began on June 18th.

Implementing ESP staff training, interventions, and

The Department and TRC began ESP staff
services at the 6 CMYC cam ps.

skil1s in April and ESP interventions training in
May. Training of CYMC staff will continueperiodically throughout the rest of 2007.Thinking for a Change and LEAPS smallgroup interventions will begin in early July.

Implementing the Saba Learning Management

The Department's TLDS, ISS and HR staff
System by the Department's new Training &

are currently working with the County's
Learning Development Services Division (TLDS) to

Department of Human Resources to
begin more efficient scheduling and tracking of

implement the Saba LMS, which is targeted
RTSS academy, core and ESP-related training by

to come on-line in the second half of this
camp staff, as well as other operational staff.

year.

Utilizing the County-acquired Cognos "data

The Department's ISS staff are currently
warehousing" software as the basis for developing

working with CIO and ISO to implement a
an executive-level Performance Measurement and

pilot version of the dashboard system by
Reporting System ("dashboard system") for tracking

July 23rd• The dashboard system will be
and reporting client outcomes and performance

comparable to those already implemented
indicators to measure progress in implementing the

by DCFS and DPSS.
ESP Comprehensive Action Plan, in general, and Camp Redesign, in particular.
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We will continue to report our progress in accomplishing the preceding goals in our next
quarterly report. In the meantime, implementation of Camp Redesign is underway, and
we believe that substantial progress will continue to be acnieved with the additional
resources recently approved by your Board.

Please contact me if you have any questions or if additional information is necessary, or
your staff may contact Virginia Snapp, Acting Deputy Director, Juvenile Institutions at
(562) 940-2513, or Dave Mitchell, Chief, Residential Treatment Services Bureau at
(562) 940-2508.

RBT:dn

c: David E. Janssen, Chief Administrative Officer
Sachi A. Hamai, Executive Officer, Board of Supervisors
J. Tyler McCauley, Auditor-Controller
Raymond G. Fortner, Jr.. County Counsel
Michael J. Henry, Director of Personnel
Dr. Bruce Chernof, Director, Department of Health Services
Dr. Marvin J. Southard, Director, Department of Mental Health
Dr. Darlene P. Robles, Superintendent, Los Angeles County Office of Education
Justice Deputies


